
Georgia Date:

User: vepps   Department of Transportation Page 1 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0018

06/04/2015

Contract Location: Time Allowed:

SR 292 EAST OF CR 13 EXTENDING TO CS 645. 

 

Contractor:

MCLENDON ENTERPRISES, INC. Date Let:

2365 AIMWELL RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VIDALIA GA 30474-9064 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

07/19/2013

08/02/2013

08/22/2013

09/06/2013

12/16/2013

00/00/0000

00/00/0000

851 Days

01/04/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 01   

Elapsed Calender Days:

Percent Time: 74.38

633 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,122,339.44

$5,933,408.11

$1,896,546.56

69.02%

Counties:

Montgomery Toombs

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

550610-      $6,122,339.43 $5,933,408.10 $1,896,546.55 69.02% $376,133.41

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0018

06/04/2015

Project Number: 550610-      SR 292 - RECONSTRUCTION

 

STP00-5005-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,380,634.30 $3,079,727.58 $300,906.72

Non-Participating $845,158.58 $769,931.89 $75,226.69

Total Earnings $4,225,792.88 $3,849,659.47 $376,133.41

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,225,792.88 $3,849,659.47 $376,133.41

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,225,792.88 $3,849,659.47

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $376,133.41

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0018

06/04/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0015 550-1180     STORM DRAIN PIPE, 450 MM, H 0.3 - 3 M LM1 731.000 783.723

 109.280 .000

 

 

783.723 $.00 $85,645.25

Category Amount: $0.00 $85,645.25

Category Number: 0040 BASE AND PAVING

0050 310-5080     GR AGGR BASE CRS, 200 MM, INCL MATL M2  43,215.000 25,051.560

 17.190 5,101.500

 

 

30,153.060 $87,694.79 $518,331.10

0055 402-3250     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MAMG  7,108.000 3,661.001

TL & H LIME 77.160 1,202.804

 

 

4,863.805 $92,808.36 $375,291.19

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATMG  4,901.000 1,188.664

L & H LIME 78.540 1,045.421

 

 

2,234.085 $82,107.37 $175,465.04

0065 413-1000     BITUM TACK COAT L   30,588.000 18,982.335

 0.790 5,549.413

 

 

24,531.748 $4,384.04 $19,380.08

Category Amount: $266,994.56 $1,088,467.41

Category Number: 0050 EROSION CONTROL

0080 163-0232     TEMPORARY GRASSING HA  15.000 12.321

 1235.000 1.823

 

 

14.144 $2,251.41 $17,467.84

0085 163-0240     MULCH MG  488.000 96.420

 150.000 13.930

 

 

110.350 $2,089.50 $16,552.50

Category Amount: $4,340.91 $34,020.34



Georgia Date:

User: vepps   Department of Transportation Page 4 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0018

06/04/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0115 150-1000     TRAFFIC CONTROL - LS  1.000 .793

 164486.890 .086

STP00-5005-00(004)

 

.879 $14,145.87 $144,583.98

Category Amount: $14,145.87 $144,583.98

Category Number: 0040 BASE AND PAVING

0125 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMEMG  4,185.000 8,274.720

 83.330 .000

 

 

8,274.720 $.00 $689,532.42

0133 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -12,520.610

 1.000 -11,923.520

(IN #1)

                                                            

-24,444.130 $-11,923.52 ($24,444.13)

Category Amount: $-11,923.52 $665,088.29

Category Number: 0010 ROADWAY

0145 441-0104     CONC SIDEWALK, 100 MM M2  3,872.740 2,297.940

 44.530 291.700

 

 

2,589.640 $12,989.40 $115,316.67

Category Amount: $12,989.40 $115,316.67

Category Number: 0050 EROSION CONTROL

0170 700-8000     FERTILIZER MIXED GRADE MG  31.000 8.591

 385.000 .910

 

 

9.501 $350.35 $3,657.89

Category Amount: $350.35 $3,657.89

Category Number: 0040 BASE AND PAVING

0205 318-3000     AGGREGATE SURFACE COURSE MG  521.000 1,024.660

 36.310 .000

 

 

1,024.660 $.00 $37,205.40

Category Amount: $0.00 $37,205.40



Georgia Date:

User: vepps   Department of Transportation Page 5 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0018

06/04/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0210 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 450 MM WIDTHLM1 9,000.000 2,257.000

 8.010 3,104.000

 

 

5,361.000 $24,863.04 $42,941.61

Category Amount: $24,863.04 $42,941.61

Category Number: 0030 DRAINAGE

0220 441-4030     CONC VALLEY GUTTER, 200 MM M2  255.500 144.060

 67.490 54.000

 

 

198.060 $3,644.46 $13,367.07

Category Amount: $3,644.46 $13,367.07

Category Number: 0050 EROSION CONTROL

0230 167-1500     WATER QUALITY INSPECTIONS MO  27.000 17.000

 500.000 1.000

 

 

18.000 $500.00 $9,000.00

Category Amount: $500.00 $9,000.00

Category Number: 0030 DRAINAGE

0245 550-2180     SIDE DRAIN PIPE, 450 MM, H 0.3 - 3 M LM1 317.000 602.430

 100.560 .000

 

 

602.430 $.00 $60,580.36

0255 550-3618     SAFETY END SECTION 450 MM, SIDE DRAIN, 6:1 SLOPEEA  60.000 66.000

 510.220 .000

 

 

66.000 $.00 $33,674.52

Category Amount: $0.00 $94,254.88

Category Number: 0050 EROSION CONTROL

0265 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALM1 4,180.000 560.041

 0.160 6.096

 

 

566.137 $.98 $90.58



Georgia Date:

User: vepps   Department of Transportation Page 6 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0018

06/04/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0280 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  30.000 48.000

 50.000 .000

 

 

48.000 $.00 $2,400.00

0285 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLM1 1,238.000 78.649

 0.160 3.657

 

 

82.306 $.59 $13.17

0289 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LM1 1,908.000 56.580

 6.560 21.450

 

 

78.030 $140.71 $511.88

0305 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  69.000 27.000

/SAND BAGS 300.000 3.000

 

 

30.000 $900.00 $9,000.00

0315 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  30.000 18.750

 120.000 6.250

 

 

25.000 $750.00 $3,000.00

0320 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  13.000 8.250

 300.000 2.250

 

 

10.500 $675.00 $3,150.00

0330 603-2181     STN DUMPED RIP RAP, TP 3, 450 MM M2  362.000 .000

 92.120 4.070

 

 

4.070 $374.93 $374.93

0335 603-7000     PLASTIC FILTER FABRIC M2  362.000 .000

 3.980 31.250

 

 

31.250 $124.38 $124.38

Category Amount: $2,966.59 $18,664.94



Georgia Date:

User: vepps   Department of Transportation Page 7 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0018

06/04/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0343 500-3800     CLASS A CONCRETE, INCL REINF STEEL M3  15.120 13.040

 1665.640 3.740

 

 

16.780 $6,229.49 $27,949.44

0345 668-2100     DROP INLET, GP 1 EA  1.000 3.500

 2398.800 .000

 

 

3.500 $.00 $8,395.80

Category Amount: $6,229.49 $36,345.24

Category Number: 0050 EROSION CONTROL

0380 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER OR BALED STRLM1 1,238.000 .000

AW CHECK DAM 4.920 12.115

 

 

12.115 $59.61 $59.61

Category Amount: $59.61 $59.61

Category Number: 0060 WATER & SEWER

0465 670-1080     WATER MAIN, 200 MM LM1 679.470 862.321

 59.650 .000

PVC

 

862.321 $.00 $51,437.45

0485 670-2060     GATE VALVE, 150 MM EA  16.000 17.000

 881.470 .000

 

 

17.000 $.00 $14,984.99

0505 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 200 MM X 200 MMEA  8.000 13.000

 2190.860 .000

 

 

13.000 $.00 $28,481.18

0525 670-4000     FIRE HYDRANT EA  14.000 15.000

 1747.490 .000

 

 

15.000 $.00 $26,212.35

0550 670-7000     STEEL CASING - LM1 18.370 23.390

 564.760 .000

600 MM

 

23.390 $.00 $13,209.74



Georgia Date:

User: vepps   Department of Transportation Page 8 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0018

06/04/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATER & SEWER

0555 670-9920     REMOVE EXISTING FIRE HYDRANT EA  6.000 11.000

 295.500 .000

 

 

11.000 $.00 $3,250.50

0565 610-1840     REMOVE ASBESTOS CEMENT PIPE LM1 344.690 .000

 47.110 340.000

 

 

340.000 $16,017.40 $16,017.40

0570 670-5620     WATER SERVICE LINE, 20 MM LM1 195.450 134.000

 36.120 109.900

 

 

243.900 $3,969.59 $8,809.67

0575 670-8111     DBL STRAP SADDLE, 300 MM X 20 MM EA  6.000 9.000

 318.890 .000

 

 

9.000 $.00 $2,870.01

0580 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  6.000 .000

 295.500 11.000

 

 

11.000 $3,250.50 $3,250.50

Category Amount: $23,237.49 $168,523.79

Category Number: 0010 ROADWAY

0700 210-0100     GRADING COMPLETE - LS  .000 .767

 1027228.210 .027

MODIFY TO INCLUDE DRAINAGE EASEMENT & TYPICAL SECTION MOD.

                                                            

.794 $27,735.16 $815,619.20

Category Amount: $27,735.16 $815,619.20

Project Total Amount: $376,133.41 $4,225,792.88


